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Agenda 

• Welcome – NoraAnn Winbush, Mayors Office
  

• Project Overview – Joe Becker, Sewerage and 
Water Board 
 

• Discussion - NoraAnn Winbush, Mayors 
Office 
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FEMA-funded Water Line Replacement Program 
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Sewerage & Water Board of 

New Orleans 

FEMA-Funded Water Line Replacement Program Overview 

• The intent of the FEMA-Funded Water Line Replacement 
Program is to restore the City’s water distribution system. 
This is part of a larger City-wide, multi-year infrastructure 
repair/recovery effort funded by FEMA. 

 

• A significant level of planning and coordination between 
DPW, SWBNO, GOHSEP and FEMA is necessary to ensure 
the City is maximizing available funding. 

 

• The program will be managed on a neighborhood-by-
neighborhood basis. 
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• FEMA worked with S&WB and DPW to develop a systematic, 
cost effective approach to restore the distribution system. 
 

• Approximately 135 miles of water lines qualified for replacement 
citywide.     
 

• The total estimated value of the FEMA-funded Water Line 
Replacement Project is $124 million.  
 

• The S&WB is coordinating design activities with DPW’s Recovery 
Roads Program. 
 

• A majority of water lines will be replaced concurrently with 
Recovery Roads Program. 

FEMA-Funded Water Line Replacement Program Overview 
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FEMA Funded Water Line Replacement Program  

Central Business District/French Quarter  

 

French Quarter 

Central Business District 



Sewerage & Water Board of 

New Orleans 

CBD/French Quarter 

• CBD/French Quarter areas are two of roughly 60 designated “project 
areas” where water line segments will be replaced. 
 

• The Central Business District/French Quarter FEMA-Funded Water Line 
Replacement construction contract was awarded to Boh Brothers 
Construction for approximately $6.8 million.  
 

• Improving the infrastructure to your businesses and residences. 73% 
of the water lines being replaced are in the CBD.  
 

• Work in the CBD began in November 2013 and is nearing completion.   
 

• Work in the French Quarter is scheduled to begin after Mardi Gras 
2015 last through the end of 2015.   
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• Completed water line replacement work at 16 of 
the 23 project areas within the CBD. 
 

• We have coordinated with Hotels, Hospitals, 
Office Buildings, Parking Lots, Restaurants, 
Galleries and others businesses to minimize 
disruptions to service deliveries, water services, 
trash pick-up, etc. successfully. 

 
• Coordinated with major events, festivals, 

parades, marathon vendors etc. to minimize 
impacts over the last 12 months. 

Central Business District 



Central Business District 
Location  Status 

1.)  Julia St. (Camp St. – Magazine St.) Completed 

2.)  Baronne St. (Julia St. – Girod St.) Completed 

3.)  Girod St. (Camp St. – Carondelet St.) Completed 

4.)  Camp St. (Calliope St. - Andrew Higgins Dr.) Completed 

5.)  Treme St. (Conti St. - St. Louis St.) Completed 

6.)  Magazine St. (Julia St.-Andrew Higgins Dr.) Completed 

7.)  Girod St. (LaSalle St. - Le Rouge Ln.) Completed 

8.) Girod St. (Loyola Ave.-S. Liberty St.) Completed 

9.)  Canal St. (at Convention Center Blvd.) Under Construction 

10.)  Perdido (Loyola Ave.– Lasalle St.) Completed 

11.) Gravier St. (Freret St. - S. Claiborne Ave.) Completed 

12.) Loyola Ave. (Julia St. – Girod St.) Completed 

13.) Poydras St. (O’Keefe Ave. - S. Rampart St.) Completed 

14.) Perdido St. (Magnolia St. - S. Claiborne Ave.) Completed 

15.) Tchoupitoulas (Lafayette St.-Poydras St.) Completed 

16.) S. Villere  St. (Tulane Ave. – Cleveland Ave.) Completed 

17.) Common St. (Magazine St. – Camp St.) Completed 

18.) LaSalle St. (Cleveland  Ave. – Canal St.) Under Construction  

19.) Picayune Pl.  (Natchez St.- Gravier St.) Under Construction  

20.) Carondelet St. (Gravier St.  – Common St.) Under Construction  

21.) Common St. (Carondelet St. – Baronne St.) Under Construction  

22.) S. Claiborne Ave.(Perdido St. – Gravier St.) Spring 2015* 

23.) Gravier St. (Baronne St. – O’Keefe Ave.) Spring 2015* 

* Schedule subject  
    to change. 

9 



FEMA Funded Water Line Replacement Program  

French Quarter  

French Quarter 



French Quarter 
Location  Impacts 

1.)  Canal St. (Bourbon St. to Dauphine St.) 1 block 

2.)  Exchange Pl. (Canal St. to Iberville St.) 1 block 

3.)  Chartres St. (Canal St. to Iberville St.) 1 block 

4.)  Ursulines St. (Bourbon St. to Dauphine St.) 1 block 

5.)  Orleans St. (Burgundy St. to Dauphine St.) 1 block 

6.)  French Market Pl. (Gov. Nicholls St. to Barracks St.) 1 block 

7.)  St. Peter St. (Chartres St. to Royal St.) 1 block 

8.) Gov. Nicholls St. (Decatur St. to Chartres St.) 1 block 

9.)  Dumaine St. (Decatur St. to Chartres St.) 1 block 

10.)  Decatur St. (Dumaine St. to Gov. Nicholls St.) 3 block  

* Schedule subject to change. 11 



Scope of Work 
 • Excavating the roadway 

 

• Replace damaged or leaking water lines 
 

• Tie the new water line into the existing 
waterline 
 

• Restore and repave the roadway  
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Construction Sequencing 
Excavation 
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Sewerage & Water Board of 

New Orleans 

Pipe Installation 

Construction Sequencing 
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Pavement Restoration  

Construction Sequencing 
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Current Timeline 
• The French Quarter FEMA-funded water line replacement work was 

awarded to Boh Brothers Construction.  

* Schedule subject to change and weather dependent. 
 

Timeline 

French Quarter Start:  Feb 18, 2015 End Date:  Late 2015 
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French Quarter Sequencing 
Location Start Date Duration 

1.) ** Canal St. (Bourbon St. to Dauphine St.)  Feb 18, 2015 3 months 

2.) ** Exchange Pl. (Canal St. to Iberville St.)  Feb 18, 2015 3 months 

3.) ** Chartres St. (Canal St. to Iberville St.) March 2015 3 months 

4.) Ursulines St. (Bourbon St. to Dauphine St.) April 2015  3 months 

5.) Orleans St. (Burgundy St. to Dauphine St.) May 2015 3 months 

6.) French Market Pl. (Gov. Nicholls St. to Barracks St.) June 2015 3 months 

7.) St. Peter St. (Chartres St. to Royal St.) June 2015 3 months 

8.) Gov. Nicholls St. (Decatur St. to Chartres St.) July 2015 3 months 

9.) Dumaine St. (Decatur St. to Chartres St.) July 2015 3 months 

10.) Decatur St. (Dumaine St. to Gov. Nicholls St.) August 2015 5 months 

* Schedule subject to change. 
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** Indicates that construction activities have been coordinated with RTA in order to 
complete work at these locations prior to the RTA street- car expansion project timelines. 



What to Expect During Construction 
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Temporary construction inconveniences:  
• Traffic re-routing 
• Movement of heavy equipment 
• Dust 
• Safety signage  
• Safety sounds  
• Additional equipment  
• Limited and/or no vehicular access to 

project areas  
• Work hours 7 a.m. to 5:30 p.m. Monday 

through Friday  

Road 
Construction 

Ahead 



What to Expect During Construction 

• Onsite resident inspector coordinating deliveries, trash and 
recycling pick-ups, etc. 

• 48-hour notification provided to impacted residents and 
businesses prior to scheduling disruptions to water services.  

• DPW Traffic Dept. is coordinating with the NOPD to ensure 
access for emergency vehicles. 

• Regular e-mail status updates. 
• Sign in tonight to be added to the project  
       contact list. 
• Contact DPW with questions: 

Kristen Sawyer 
504.658.8483 
kksawyer@nola.gov 

Road 
Construction 

Ahead 
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Robert Jackson, SWB 
Community & Intergovernmental 

Relations 
E-mail: rjackson@swbno.org 

Phone: 504-585-2175 
www.swbno.org 

Kristen Sawyer, DPW 
Community Outreach 

E-mail: kksawyer@nola.gov 
Phone: 504-658-8483 
www.nola.gov/dpw 

Questions may be directed to: 
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mailto:rjackson@swbno.org
mailto:crobles@nola.gov


Discussion 
 

 

 

23 


